

WORK BREAKDOWN STRUCTURE (WBS)

Project Title:

Telemedicine Slot Booking & Prescription Portal

Problem Statement #11 – Healthcare & Telemedicine

SRN:PES1UG24CS439

1. PROJECT PLANNING

1.1 Understand Problem Statement

1.2 Define Project Scope

1.3 Identify Stakeholders

1.4 Identify System Actors

2. REQUIREMENTS ENGINEERING

2.1 Identify Functional Requirements

2.1.1 Digital Prescription

2.1.2 View Doctors and Specialties

2.1.3 Book Video Consultation Slot

2.1.4 Secure Consultation Room

2.1.5 Download Prescription

2.2 Identify Non-Functional Requirements

2.2.1 Security

2.2.2 Performance

2.3 Prepare Requirements Table

2.4 Define Acceptance Criteria

2.5 Prepare Requirements Traceability Matrix (RTM)

3. SYSTEM DESIGN

3.1 Identify System Actors

3.1.1 Patient

3.1.2 Physician

3.1.3 Payment Gateway

3.2 Identify Use Cases

3.3 Prepare UML Use-Case Diagram

3.4 Define Include and Extend Relationships

3.5 Design System Architecture

3.6 Identify System Components

4. AGILE PLANNING AND JIRA

4.1 Create Kanban Project

4.2 Create Scrum Project

4.3 Create Bug Tracker Project

4.4 Create Epics

4.5 Create User Stories

4.6 Add Tasks

4.7 Add Subtasks

4.8 Prioritize Backlog

4.9 Assign Story Points

4.10 Create Sprint

4.11 Move Work Items Through To Do, In Progress and Done

4.12 Review Sprint Progress

4.13 Review Jira Reports

5. SYSTEM DEVELOPMENT

5.1 Patient Module

5.1.1 View Doctor Specialties

5.1.2 View Available Doctors

5.1.3 Book Consultation Slot

5.1.4 Access Video Consultation

5.1.5 Download Prescription

5.2 Physician Module

5.2.1 Conduct Consultation

5.2.2 Generate Prescription

5.2.3 Digitally Sign Prescription

5.3 Payment Module

5.3.1 Integrate Payment Gateway

5.3.2 Process Consultation Payment

5.4 Security Module

5.4.1 Secure Consultation Room

5.4.2 Protect Patient Data

5.4.3 Apply Data Encryption

6. TESTING

6.1 Functional Testing

6.2 Appointment Booking Testing

6.3 Consultation Access Testing

6.4 Prescription Testing

6.5 Payment Testing

6.6 Security Testing

6.7 Performance Testing

6.8 Bug Identification

6.9 Bug Fixing

6.10 Retesting

7. DOCUMENTATION

7.1 Prepare SRS

7.2 Prepare Requirements Table

7.3 Prepare RTM

7.4 Prepare UML Documentation

7.5 Prepare Architecture Documentation

7.6 Prepare Jira Documentation

7.7 Prepare Testing Documentation

7.8 Prepare Project README

8. FINALIZATION

8.1 Review All Requirements

8.2 Review System Design

8.3 Review Jira Work

8.4 Review Testing Results

8.5 Organize GitHub Repository

8.6 Prepare Final Presentation

8.7 Final Project Submission